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ESTIMATE RUN 04/13/2004

ESTIMATE SUMMARY 11:58:02

CONTID: C13355 ESTIMATE NO: 0005 FINL 2002

PCN: 13355-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177, ARAPAHOE TO BELLEVIEW PERCENT TIME:

PROJECT NO: STA 177A-003

SH 177, ARAPAHOE TO BELLEVIEW

NAME OF ROAD: UNIVERSITY BLVD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/13/2004 DATE TIME STARTED 01/31/2003

7321 EAST 88TH AVENUE DATE LET 12/12/2002 DATE WORK BEGAN

DATE AWARDED 12/24/2002 DATE TIME STOPPED 10/30/2003

DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 10/30/2003

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 01/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 860,192.29 PARTICIPATING $ $ 7,460.42

AWARD PROJECT AMT: 873,294.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,823.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.67

61.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

95.35%

39,960.00

7,460.42

7,460.42

16,284.13

$

$

$

$

820,232.29

0.00

820,232.29

0.00

820,232.29

0.00

0.00

820,232.29

0.00

AMOUNT DUE 820,232.29 16,284.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,284.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SIDEWALK 291.000 291.000

SY 0.000 0.00

13.00000 291.000 3,783.00

202-00200

0010 REMOVAL OF CURB AND GUTTER 425.000 425.000

LF 0.000 0.00

5.00000 425.000 2,125.00

202-00203

0015 REMOVAL OF ASPHALT MAT 12.000 0.000

SY 12.000 168.00

14.00000 12.000 168.00

202-00220

0020 *REMOVAL OF ASPHALT MAT (PLANING) 76,326.000 76,326.000

SY 0.000 0.00

1.00000 76,326.000 76,326.00

202-00240

0025 REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

31.00000 14.000 434.00

202-00810

0030 REMOVAL OF SIGN PANEL 10.000 10.000

EACH 0.000 0.00

11.00000 10.000 110.00

202-00821

0035 *REMOVAL OF GUARDRAIL TYPE 3 150.000 150.000

LF 0.000 0.00

6.00000 150.000 900.00

202-01130

0040 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

160.00000 3.000 480.00

202-01300

0045 *CLEAN VALVE BOX 63.000 63.000

EACH 0.000 0.00

52.00000 63.000 3,276.00

202-04005

0050 POTHOLING 16.000 16.000

HOUR 0.000 0.00

155.00000 16.000 2,480.00

203-01597

0055 STORM DRAIN INLET PROTECTION 15.000 15.000

EACH 0.000 0.00

210.00000 15.000 3,150.00

208-00050
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *MODIFY FENCE 158.000 158.000

LF 0.000 0.00

3.60000 158.000 568.80

210-01001

0065 ADJUST MANHOLE 70.000 70.000

EACH 0.000 0.00

280.00000 70.000 19,600.00

210-04010

0070 ADJUST VALVE BOX 126.000 126.000

EACH 0.000 0.00

170.00000 126.000 21,420.00

210-04050

0075 SEEDING (NATIVE) 0.150 0.150

ACRE 0.000 0.00

4,000.00000 0.150 600.00

212-00006

0080 MULCHING (WEED FREE) 0.150 0.150

ACRE 0.000 0.00

3,200.00000 0.150 480.00

213-00003

0085 MULCH TACKIFIER 23.400 23.400

LB 0.000 0.00

3.10000 23.400 72.54

213-00061

0090 RECONDITIONING 429.000 429.000

SY 0.000 0.00

2.00000 429.000 858.00

306-01000

0095 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.220 28.220

TON 0.000 0.00

60.00000 28.220 1,693.20

403-00720

0100 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,939.270 8,933.260

TON 6.010 252.42

42.00000 8,939.270 375,449.34

403-33871

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 2,358.000 2,358.000

GAL 0.000 0.00

1.00000 2,358.000 2,358.00

411-10255

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 276.000 276.000

LF 0.000 0.00

15.00000 276.000 4,140.00

606-00301
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

606-02003

0120 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,350.00000 2.000 2,700.00

606-02005

0125 CONCRETE SIDEWALK 477.000 477.000

SY 0.000 0.00

31.00000 477.000 14,787.00

608-00000

0130 CONCRETE CURB RAMP 67.400 67.400

SY 0.000 0.00

140.00000 67.400 9,436.00

608-00010

0135 CURB AND GUTTER TYPE 2 (SECTION II-B) 425.000 425.000

LF 0.000 0.00

16.00000 425.000 6,800.00

609-21020

0140 DELINEATOR (TYPE I) 13.000 13.000

EACH 0.000 0.00

13.00000 13.000 169.00

612-00001

0145 DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

612-00003

0150 SIGN PANEL (CLASS I) 113.300 113.300

SF 0.000 0.00

16.00000 113.300 1,812.80

614-00011

0155 SIGN PANEL (CLASS II) 72.000 72.000

SF 0.000 0.00

18.00000 72.000 1,296.00

614-00012

0160 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 141.000 141.000

LF 0.000 0.00

26.00000 141.000 3,666.00

614-01552

0165 LOOP DETECTOR (MICRO TYPE) 102.000 6.000

EACH 0.000 0.00

315.00000 6.000 1,890.00

614-72872
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 LOOP DETECTOR WIRE 1,441.000 1,441.000

LF 0.000 0.00

1.80000 1,441.000 2,593.80

614-72875

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000

0180 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 4,000.00

4,000.00000 1.000 4,000.00

626-01000

0185 THERMOPLASTIC PAVEMENT MARKING 18,216.000 18,216.000

SF 0.000 0.00

1.45000 18,216.000 26,413.20

627-00002

0190 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 292.200 292.200

GAL 0.000 0.00

29.00000 292.200 8,473.80

627-00012

0195 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,202.000 1,202.000

SF 0.000 0.00

8.30000 1,202.000 9,976.60

627-01000

0200 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

627-30325

0205 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

1,560.000 1,560.000

SF 0.000 0.00

8.30000 1,560.000 12,948.00

627-30330

0210 *FLAGGING 1,369.500 1,365.000

HOUR 4.500 90.00

20.00000 1,369.500 27,390.00

630-00000

0215 *UNIFORMED TRAFFIC CONTROL 52.000 52.000

HOUR 0.000 0.00

57.00000 52.000 2,964.00

630-00003

0220 *TRAFFIC CONTROL INSPECTION 55.000 40.000

DAY 15.000 1,200.00

80.00000 55.000 4,400.00

630-00007
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *TRAFFIC CONTROL MANAGEMENT 55.000 55.000

DAY 0.000 0.00

350.00000 55.000 19,250.00

630-00012

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 16.000

EACH 0.000 0.00

100.00000 16.000 1,600.00

630-80341

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000

EACH 0.000 0.00

110.00000 30.000 3,300.00

630-80342

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

140.00000 4.000 560.00

630-80343

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 40.000

SF 0.000 0.00

21.00000 40.000 840.00

630-80344

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

630-80358

0255 *PORTABLE MESSAGE SIGN PANEL 68.000 68.000

DAY 0.000 0.00

140.00000 68.000 9,520.00

630-80359

0260 *DRUM CHANNELIZING DEVICE 40.000 40.000

EACH 0.000 0.00

75.00000 40.000 3,000.00

630-80360

0265 *TRAFFIC CONE 375.000 375.000

EACH 0.000 0.00

16.00000 375.000 6,000.00

630-80380

0270 MOBILE PAVEMENT MARKING ZONE 4.000 4.000

DAY 0.000 0.00

520.00000 4.000 2,080.00

630-80520

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0290 F/A QUALITY INCENTIVE PAYMENT -13,035.050 -13,035.050

F A 0.000 0.00

1.00000 -13,035.050 -13,035.05

700-70025

0295 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0300 F/A ROADWAY SMOOTHNESS -1,832.110 -1,832.110

F A 0.000 0.00

1.00000 -1,832.110 -1,832.11

700-70035

0390 RES GDRAIL TY 4 MCR LINE ITEM # 1 525.000 525.000

LF 0.000 0.00

4.75000 525.000 2,493.75

210-01140

0395 SURVEY MONUMENT (TY 3A) 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

629-01031

0400 SURVEY MONUMENT (TY 5) 6.000 0.000

EACH 6.000 1,200.00

200.00000 6.000 1,200.00

629-01005

0405 ADJUST MONUMENT BOX 2.000 0.000

EACH 2.000 300.00

150.00000 2.000 300.00

629-01210

0410 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 2.500 0.000

HOUR 2.500 250.00

100.00000 2.500 250.00

900-00010

CAT 0200 $7,460.42 756,346.67CURRENT AMT 786,586.67 $$
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PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-17-AA 

0305 REMOVAL OF ASPHALT MAT (PLANING) 550.000 550.000

SY 0.000 0.00

1.00000 550.000 550.00

202-00240

0310 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 45.000 45.000

TON 0.000 0.00

42.00000 45.000 1,890.00

403-33871

0315 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-34741

0320 EMULSIFIED ASPHALT (SLOW-SETTING) 26.000 26.000

GAL 0.000 0.00

1.00000 26.000 26.00

411-10255

0325 GEOTEXTILE (PAVING) 550.000 550.000

SY 0.000 0.00

4.00000 550.000 2,200.00

420-00500

0330 CONCRETE CLASS D (BRIDGE) 29.000 29.000

CY 0.000 0.00

370.00000 29.000 10,730.00

601-03040

0335 REINFORCING STEEL (EPOXY COATED) 1,520.000 1,520.000

LB 0.000 0.00

2.00000 1,520.000 3,040.00

602-00020

CAT 0300 $0.00 18,436.00CURRENT AMT 18,436.00 $$

CAT NO0301 STRUCTURE NO. F-17-AC 

0340 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 520.000 520.000

SY 0.000 0.00

6.00000 520.000 3,120.00

202-00246

0345 REMOVAL OF EXPANSION DEVICE 268.000 268.000

LF 0.000 0.00

21.00000 268.000 5,628.00

202-00504

0350 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 80.000 80.000

TON 0.000 0.00

42.00000 80.000 3,360.00

403-33871



CONTID: C13355 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13355-BID ESTIMATE RUN 04/13/2004

PROJECT: STA 177A-003 ESTIMATE NO: 0005 11:58:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-17-AC 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 24.000 24.000

GAL 0.000 0.00

1.00000 24.000 24.00

411-10255

0360 WATERPROOFING (MEMBRANE) 520.000 520.000

SY 0.000 0.00

8.20000 520.000 4,264.00

515-00120

0365 BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 268.000

LF 0.000 0.00

90.00000 268.000 24,120.00

518-01002

0370 F/A REBUILD PORTIONS OF PRESENT STRUCTURE 1,693.620 1,693.620

F A 0.000 0.00

1.00000 1,693.620 1,693.62

700-70035

CAT 0301 $0.00 42,209.62CURRENT AMT 42,209.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 2) 1.000 0.250

EACH 0.000 0.00

7,500.00000 0.250 1,875.00

620-00002

0380 FIELD LABORATORY (CLASS 2) 1.000 0.250

EACH 0.000 0.00

5,000.00000 0.250 1,250.00

620-00012

0385 SANITARY FACILITY 1.000 0.250

EACH 0.000 0.00

460.00000 0.250 115.00

620-00020

CAT 0400 $0.00 3,240.00CURRENT AMT 12,960.00 $$

PROJECT TOTAL 7,460.42 $ 820,232.29CURRENT AMT 860,192.29 $$


